


0115Z 2 NOV 63

S E C R E T

25X1

TO DIRECTOR



INFO

OSA 1-15

BT-1943
Cuthbert

ROUTINE

ADOSA
DDST
SS
DFA

RB

25X1

TOR 0157Z 2 NOV 63

IN 98702

25X1

FOR DR. MCMILLAN FROM GENERAL GREER

25X1

STATUS OF UNITS UNDER TERMINATED ITEK CONTRACTS BT-1943 AND
IK-4666 AS FOLLOWS:

1. FIVE FOLLOW-ON UNITS UNDER CONTRACT IK-4666 LESS THAN 85
PERCENT COMPLETE.

2. FIVE REMAINING UNITS UNDER CONTRACT BT-1943 IN FOLLOWING
PERCENTAGE OF COMPLETION THROUGH THE LEXINGTON DRT FINAL TEST
AREA:

UNIT	PERCENTAGE OF COMPLETION
06	100
04	100
07	93.4
08	90.4
02	88.7

DOCUMENT NO. 28
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. BY: 100 100 3 3
EXT. BY: 100 100 3 3
AUTH: 100 100 3 3
DATE: 15-7-81

25X1

25X1 THE COMPLETION EFFORT PROPOSED BY ITEK WOULD GENERALLY INVOLVE
INSTALLATION OF LENS, MIRRORS, PLATENS AND TEST. UNITS 07, 08
AND 02 WOULD BE BROUGHT TO A STATE OF COMPLETION AT AN ESTIMATED
COST OF AFTER WHICH ITEK WOULD PLACE ALL UNITS IN MOTH

S E C R E T

GROUP 1
Excluded from automatic
downgrading and
declassification

25X1

S E C R E T

[REDACTED] (IN 98702)

PAGE TWO

BALLS. NO FURTHER WORK WAS PROPOSED BY ITEK ON UNITS LESS THAN 85 PERCENT COMPLETE.

3. SINCE THERE WERE NO KNOWN REQUIREMENTS FOR THIS EQUIPMENT THE TWO ITEK CONTRACTS WERE TERMINATED WITH INSTRUCTIONS TO ITEK NOT TO PERFORM ANY FURTHER WORK ON ANY OF THE UNITS OTHER THAN THAT REQUIRED FOR PACKAGING AND STORAGE.

4. SHOULD YOU WISH TO COMPLETE THE UNITS AS PROPOSED BY ITEK THE TERMINATION NOTICE CAN BE AMENDED TO ACCOMPLISH THIS.

END OF MESSAGE

S E C R E T